

1 BILL NO. S-84-11- 25

2 SPECIAL ORDINANCE NO. S- 171-84

3 AN ORDINANCE approving Change Order  
4 #1 and FINAL on Res. #399-84 - Edsall-  
5 Schele Storm Improvement, with Bercot,  
Inc., in connection with the Board of  
Public Works and Safety.


6 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF  
7 THE CITY OF FORT WAYNE, INDIANA:

8 SECTION 1. That Change Order No.1 and FINAL, on Res.  
9 #399-84 - Edsall-Schele Storm Improvement, with Bercot, Inc., in  
10 connection with the Board of Public Works and Safety, for:


11 merely a final close-out Change Order  
12 based on final measured quantities.  
13 Most of the quantities reflect de-  
creases from the original estimated  
quantities;

14 involving a net decrease of One Hundred Sixty-Eight and No/100  
15 Dollars (\$168.00), all as more particularly set forth in the  
16 specifications, and which is on file with the Office of the Board  
17 of Public Works and Safety, and is by reference incorporated  
18 herein, made a part hereof and is hereby in all things ratified,  
19 confirmed and approved.

20 SECTION 2. That this Ordinance shall be in full force  
21 and effect from and after its passage and any and all necessary  
22 approval by the Mayor.

23  
24   
Councilmember

25 APPROVED AS TO FORM  
26 AND LEGALITY

27   
28 \_\_\_\_\_  
29 Bruce O. Boxberger, City Attorney  
30  
31  
32



Read the first time in full and on motion by Henry, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee City of Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_.M.,E.S.

DATE: 11-27-84

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Allen, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 12-11-84

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) (GENERAL) (SPECIAL) (ZONING MAP) ORDINANCE (RESOLUTION) NO. J-171-84 on the 11th day of December, 1984,

ATTEST:

(SEAL)

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Ray A. G. Galt  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 12th day of December, 1984, at the hour of 11:30 o'clock 4.M.,E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 12 day of December, 1984, at the hour of 2:00 o'clock P..M.,E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



CHANGE ORDER

OF PUBLIC WORKS

Change Order No. 1 and Final

Project No. N/A

Name of Project: EDSALL-SCHELE STORM IMPROVEMENT

1984 NOV -2 AM 10:19

Resolution No. 399-84

Board Order No. 104-84

Date: October 29, 1984

To: BERCOT, INC.  
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
2	40 L.F.	Linear Grading (Ditch)	2.00	80.00	
3	2 L.F.	12" R.C.P. Class V with Class "B" Bedding and Stone Backfill	25.00	50.00	
7	12 ton	#73 Stone for Shoulder	8.00	96.00	
9	58 S.Y.	Seeding, Mulch & Fertilizer	1.00		58.00
Total Decrease				226.00	
Total Increase					58.00
Net (Decrease) ( <del>Increase</del> )				168.00	
Contract Price					

The sum of \$ 168.00 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>8,739.00</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>8,739.00</u>
New Contract Price including this Change Order	\$ <u>8,571.00</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Charles Embury Chief Engineer

Date Nov 8, 1984

Accepted by: Steve Brest, President Contractor

Date November 8, 1984

Approved by: Charles Embury City Engineer

Date Nov 8, 1984

Approved by: \_\_\_\_\_ Owner

Date 11-14-84

Attested by: Debra R. King Clerk

Date 11-14-84



Change Order No. 1 and Final

Resolution No. 399-84

Board Order No. 104-84

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: \_\_\_\_\_

This is merely a final close-out Change Order based on final measured  
quantities. Most of the quantities reflect decreases from the original  
estimated quantities.

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No X  
If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE

J. D. Behrman  
Project Engineer



BILL NO. S-84-11-35

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN  
ORDINANCE approving Change Order #1 and FINAL on Res. #399-84 -  
Edsall-Schele Storm Improvement, with Bercot, Inc., in connection  
with the Board of Public Works and Safety

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT  
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

THOMAS C. HENRY, CHAIRMAN

MARK E. GIAQUINTA, VICE CHAIRMAN

CHARLES B. REDD

JAMES S. STIER

DONALD J. SCHMIDT

CONCURRED IN 12-11-84

SANDRA E. KENNEDY, CITY CLERK



TITLE OF ORDINANCE Change Order #1 (Final) Edsall-Schele Storm Improvement

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 (Final) on Res. #399-84 - Edsall-Schele is

merely a final close-out Change Order based on final measured quantities.

Most of the quantities reflect decreases from the original estimated  
quantities. Bercot, Inc. is the contractor.

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease of \$168.00

ASSIGNED TO COMMITTEE